

Change Order No. GC-03

Date of Issuance: June 10, 2021

Effective Date: June 10, 2021

Owner: Town of Ulysses

Owner's Contract No.:

Contractor: Gerwitz & McNeil Electric, Inc.

Contractor's Project No.:

Engineer: MRB Group

Engineer's Project No.: 2104.19002

Project: WD #3 TTHM Removal Project

Contract Name: General

The Contract is modified as follows upon execution of this Change Order:

Description: Guardrail System Time Extension (no cost) & correction to original and increased contract dates

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>214,209.00</u>	Original Contract Times: Substantial Completion: <u>90 (10/26/2020)</u> Ready for Final Payment: <u>120 (11/25/2020)</u> days or dates
{Increase} {Decrease} from previously approved Change Orders No. <u>GC-01</u> to No. <u>GC-02</u> : \$ <u>1,395.00</u>	{Increase} {Decrease} from previously approved Change Orders No. <u>GC-01</u> to No. <u>GC-01</u> : Substantial Completion: <u>253 days</u> Ready for Final Payment: <u>253 days</u> days or dates
Contract Price prior to this Change Order: \$ <u>215,604.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>343 (7/6/21)</u> Ready for Final Payment: <u>373 (8/5/21)</u> days or dates
{Increase} {Decrease} of this Change Order: \$ <u>0.00</u>	{Increase} {Decrease} of this Change Order: Substantial Completion: <u>0 days</u> Ready for Final Payment: <u>148 days</u> days or dates
Contract Price incorporating this Change Order: \$ <u>215,604.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>343 (7/6/2021)</u> Ready for Final Payment: <u>521 (12/31/2021)</u> days or dates

RECOMMENDED:
By: Matthew M Kuc By: _____
Engineer (if required)
Title: Civil Engineer Title _____
Date: 7/26/2021 Date _____

ACCEPTED:
By: _____ By: _____
Owner (Authorized Signature)
Title _____ Title _____
Date _____ Date _____

ACCEPTED:
By: Michael J Gerwitz By: _____
Contractor (Authorized Signature)
Title: President Title _____
Date: 07/28/2021 Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____