

Water District 3 Water Tank at Van Dorns Corners and Iradell Guardrail Installation & Project Close Out Updates

- Guardrail installation completed on 1/6/2022
- MRB will be working on project close out documents
 - EFC reimbursement will occur after close out process is complete
 - A non-skid surface will be installed by Aquastore when temperatures are higher (likely at time of anode bag replacement scheduled for this year).

